COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2018

ESTI MATE SUMVARY 14: 50: 21
CONTI D: C20768 ESTI MATE NG 0007 PROG SPEC YR: 2005
PCN: 20768- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 85.0 DAYS TI ME ALLOW 85 WORK DAYS
SH 138 LODGEPOLE CREEK & HMVA O PERCENT TIME:  100. 00 ORI G TI ME ALLOW 85 WORK DAYS
PRQJECT NO. STA1381- 008
SH 138 LODGEPOLE CREEK & HVA O
NAME OF ROAD:
PRQJECT COUNTI ES: SEDGW CK
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/ 05/ 2018 DATE TI ME STARTED 05/29/2018
220 EDWARDS AVENUE DATE LET 03/ 08/ 2018 DATE WORK BEGAN  05/29/2018
DATE AWARDED 04/ 04/ 2018 DATE TI ME SToPPED 12/05/2018
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED 12/ 05/ 2018
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/29/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,366, 815. 14 PARTI Cl PATI NG $  2,347,243.90 $ 30, 473.93
AWARD PRQIJECT AMT: $ 2,311, 447. 40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 17% TOTAL EARNI NGS 2,347, 243. 90 30,473.93
FUNDS AVAI LABLE: $ 19, 571. 24 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,347, 243.90 30, 473. 93
TOTAL CLAI MS: $ 0.00 RETAI NAGE -34,671.71 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,312,572. 19 30, 473. 93
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,312,572. 19 30, 473. 93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 30, 473. 93

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20768-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO 0007 14: 50: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0010 202-00033 Renoval of Pipe 1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1.000 700. 00
0015 202-00200 Renoval of Sidewal k 60. 000 60. 000
Sy 0. 000 0.00
17. 00000 60. 000 1, 020. 00
0020 202-00210 Renoval of Concrete Pavenent 304. 000 304. 000
SY 0. 000 0. 00
10. 00000 304. 000 3, 040. 00
0025 202-00220 Renoval of Asphalt Mat 420. 000 420. 000
Sy 0. 000 0. 00
5. 00000 420. 000 2,100. 00
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 6, 674. 000 6, 674. 000
SY 0. 000 0. 00
5. 00000 6, 674. 000 33, 370. 00
0035 202-01000 Renoval of Fence 540. 000 50. 000
LF 490. 000 4,410. 00
9. 00000 540. 000 4, 860. 00
0040 203-00010  *Uncl assified Excavation (Conplete In Place) 617. 000 617. 000
cY 0. 000 0. 00
36. 00000 617. 000 22,212.00
0045 203-01500 Bl adi ng 13. 000 13. 000
HOUR 0. 000 0. 00
125. 00000 13. 000 1, 625. 00
0050 203-01597 Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
250. 00000 10. 000 2,500. 00
0055 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00

52. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 206- 00000

0065

206- 00200

0070

206- 00510

0075

207- 00205

0080

208- 00023

0085

208- 00035

0090

208- 00045

0095

208- 00070

0100

208- 00103

0105

208- 00105

0110 208-00106

C20768

STA1381- 008

20768-BI D

| TEM
DESCRI PTI ON

*Structure Excavation

Structure Backfill

(Class 2)

Filter Material

(Cass A

Topsoi |

*Erosi on Log (Type 3)(12 Inch)

Aggregat e Bag

*Concrete Washout Structure

*Vehi cl e Tracki ng Pad

*Renoval

and Di sposal of Sedinent (Labor)

*Reroval

and Di sposal of Sedinment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
357. 000
cy
32. 00000
0. 000
cy
60. 00000
118. 300
cy
140. 00000
150. 000
cy
40. 00000
550. 000
LF
8. 50000
0. 000
LF
7.00000
2.000
EACH
1, 800. 00000
2.000
EACH
2, 300. 00000
14. 000
HOUR
84. 00000
25. 000
HOUR
147. 00000
40. 000
HOUR

126. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

357. 000
0. 000
357. 000

0. 000
0. 000
0. 000

118. 300
0. 000
118. 300

150. 000
0. 000
150. 000

550. 000
0. 000
550. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

14. 000
0. 000
14.000

25. 000
0. 000
25.000

40. 000
0. 000
40. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:50: 21

AMOUNT

11, 424

16, 562

6, 000

4,675

3,600

4, 600

1,176

3,675

5, 040

00

.00

00

00

00

.00

00

00

00

00

00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20768-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO. 0007 14: 50: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00107 *Renmpval of Trash 8. 000 8. 000
HOUR 0. 000 0. 00
105. 00000 8. 000 840. 00
0120 208-00207 *Erosi on Control Management 29. 000 29. 000
DAY 0. 000 0. 00
336. 00000 29. 000 9, 744. 00
0125 210-00810 Reset Ground Sign 9. 000 8. 000
EACH 1. 000 394. 00
394. 00000 9. 000 3, 546. 00
0130 210-04010 Adj ust Manhol e 6. 000 5. 000
EACH 0. 000 0. 00
700. 00000 5. 000 3, 500. 00
0135 212- 00006 *Seedi ng (Native) 0. 490 0. 490
ACRE 0. 000 0. 00
8, 400. 00000 0. 490 4,116. 00
0140 212-00022 *Seedi ng (R parian) 0. 100 0. 100
ACRE 0. 000 0. 00
6, 300. 00000 0. 100 630. 00
0145 212-00032 *Soi | Condi tioning 0. 490 0. 000
ACRE 0. 000 0. 00
9, 450. 00000 0. 000 0. 00
0150 213-00003 *Mul chi ng (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
525. 00000 0. 000 0. 00
0155 213-00012 *Spray-on Mul ch Bl anket 0. 590 0. 590
ACRE 0. 000 0. 00
10, 500. 00000 0.590 6, 195. 00
0160 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 0. 000 0. 00
7.75000 0. 000 0. 00
0165 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 231. 000 231. 000
Cl ass
Sy 0. 000 0.00

3. 75000 231. 000 866. 25



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20768-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO. 0007 14: 50: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-06000 Aggregate Base Course (Cl ass 6) 298. 040 298. 040
TON 0. 000 0.00
50. 00000 298. 040 14, 902. 00
0175 304-07009  Aggregate Base Course (O ass 7) (Special) 1, 380. 000 1,379. 140
TON 0. 000 0. 00
24.00000 1,379. 140 33,099. 36
0180 403-00720 Hot M x Asphalt (Patching) (Asphalt) 71.930 71.930
TON 0. 000 0. 00
200. 00000 71.930 14, 386. 00
0185 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 10, 360. 310 10, 360. 310
TON 0. 000 0. 00
96. 00000 10, 360. 310 994, 589. 76
0190 420-00102  Geotextile (Erosion Control) (Class 1) 378. 000 378. 000
SY 0. 000 0. 00
5. 00000 378. 000 1, 890. 00
0195 501-00000 *Steel Sheet Piling (Type I) 1, 060. 000 1, 060. 000
SF 0. 000 0. 00
26. 00000 1, 060. 000 27,560. 00
0200 501-00210 *Steel Sheet Piling Cap 107. 000 106. 000
LF 0. 000 0.00
50. 00000 106. 000 5, 300. 00
0205 506- 00010 Ri prap (Special) 88. 000 88. 000
cY 0. 000 0. 00
88. 00000 88. 000 7,744.00
0210 506-00212 Riprap (12 Inch) 378. 000 378. 000
cY 0. 000 0.00
197. 00000 378. 000 74, 466. 00
0215 506- 00237 Ri prap (36 Inch) (Special) 126. 000 126. 000
cY 0. 000 0. 00
400. 00000 126. 000 50, 400. 00
0220 506-00418 Soil Riprap (18 Inch) 189. 000 158. 000
cY 0. 000 0. 00

165. 00000 158. 000 26, 070. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20768-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO. 0007 14: 50: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 603-01240 24 Inch Reinforced Concrete Pipe 48. 000 48. 000
LF 0. 000 0. 00
300. 00000 48. 000 14, 400. 00
0230 603-05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0235 603-10180 18 Inch Corrugated Steel Pipe 55. 000 55. 000
LF 0. 000 0. 00
88. 00000 55. 000 4, 840. 00
0240 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 125. 000 125. 000
LF 0. 000 0. 00
46. 50000 125. 000 5,812.50
0245 606-01370 *Transi tion Type 3G (31 Inch MGS) 2.000 2.000
EACH 0. 000 0. 00
2,900. 00000 2.000 5, 800. 00
0250 606-01371 *Transition Type 3G (Special) (31 Inch MGS) 2.000 2.000
EACH 0. 000 0. 00
3, 300. 00000 2.000 6, 600. 00
0255 606-01390 *End Anchorage Type 3K (31 Inch M3S) 2.000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4,200. 00
0260 606- 02005 *End Anchorage (Flared) (31 Inch MGS) 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0265 607-00020 Corner and Line Brace Post (Special) 5. 000 0. 000
EACH 5. 000 2,800.00
560. 00000 5. 000 2,800.00
0270 607-01000 Fence Barbed Wre with Metal Posts 120. 000 0. 000
LF 120. 000 2,280.00
19. 00000 120. 000 2,280.00
0275 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00

6. 00000 0. 000 0. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20768-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO. 0007 14: 50: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 608-00000 *Concrete Sidewal k 35. 800 35. 800
SY 0. 000 0. 00
190. 00000 35. 800 6, 802. 00
0285 608- 00005 *Concrete Sidewal k (Special) 0. 000 0. 000
5% 0. 000 0. 00
310. 00000 0. 000 0.00
0290 608-00010 *Concrete Curb Ramp 15. 000 15. 000
SY 0. 000 0. 00
440. 00000 15. 000 6, 600. 00
0295 608-00015 *Det ect abl e War ni ngs 32.000 32.000
SF 0. 000 0. 00
220. 00000 32.000 7, 040. 00
0300 609-60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0305 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 107. 000 0. 000
EACH 107. 000 9, 737.00
91. 00000 107. 000 9,737.00
0310 612-00103  *Delineator (Drivable Concrete Installation) (Type 18. 000 0. 000
Il
) EACH 14. 000 1,526.00
109. 00000 14. 000 1, 526. 00
0315 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0320 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
90, 000. 00000 1. 000 90, 000. 00
0325 626-01104 Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
7, 000. 00000 1.000 7, 000. 00
0330 627-00008 *Modi fi ed Epoxy Pavenent Marking 236. 000 236. 000
GAL 0. 000 0. 00

89. 00000 236. 000 21, 004. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20768-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO. 0007 14: 50: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00011  *Pavenent Marking Paint (Waterborne) 589. 000 589. 000
GAL 0. 000 0.00
45. 00000 589. 000 26, 505. 00
0340 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 720. 000 720. 000
Li ne
) SF 0. 000 0. 00
12. 00000 720. 000 8, 640. 00
0345 630-00000  *Fl aggi ng 940. 000 919. 000
HOUR 0. 000 0. 00
25. 75000 919. 000 23, 664. 25
0350 630- 00007 *Traffic Control Inspection 123. 000 123. 000
DAY 0. 000 0. 00
257. 00000 123. 000 31, 611. 00
0355 630-00012 *Traffic Control Management 38. 000 36. 000
DAY 0. 000 0. 00
910. 00000 36. 000 32, 760. 00
0360 630-80002 *Fl ashi ng Beacon (Sol ar) 4. 000 3. 600
EACH 0. 400 214.00
535. 00000 4.000 2,140.00
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 14.000 12. 600
EACH 1. 400 224.00
160. 00000 14. 000 2,240.00
0370 630-80336 *Barricade (Type 3 M B) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
257. 00000 0. 000 0. 00
0375 630-80338 *Barricade (Type 3 MD) (Tenporary) 4.000 1. 800
EACH 0.200 75.00
375. 00000 2.000 750. 00
0380 630-80341  *Construction Traffic Sign (Panel Size A) 84. 000 75. 600
EACH 8. 400 495. 60
59. 00000 84. 000 4,956. 00
0385 630-80342  *Construction Traffic Sign (Panel Size B) 62. 000 54. 900
EACH 6. 100 390. 40

64. 00000 61. 000 3,904. 00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 80343

630- 80344

630- 80350

630- 80355

630- 80360

630- 80363

630- 80380

630- 80520

700- 70010

700-70011

700- 70012

C20768

STA1381- 008

20768-BI D

| TEM
DESCRI PTI ON

ROADWAY

Size O

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphal t Pavenent Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

0. 000

EACH
75. 00000
420. 000

SF

21. 00000
0. 000

EACH
42.00000
2.000

EACH
4, 820. 00000
30. 000

EACH
37. 50000
12. 000

EACH
37. 00000
200. 000

EACH
5. 50000
0. 000

DAY
975. 00000
500. 000

FA
1. 00000
0. 000

FA
1. 00000
1, 223. 030

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

378. 000
42.000
420. 000

0. 000
0. 000
0. 000

1.800
0. 200
2.000

27.000
3. 000
30. 000

10. 800
1. 200
12. 000

180. 000
20. 000
200. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1,223.030
1,223.030
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882.

964.

112

44

110

1,223

.00

00

.00

00

50

40

00

.00

.00

.00

03

14:50: 21

AMOUNT

8, 820

9, 640

1,125

444,

1,100

1, 223

.00

00

.00

00

00

00

00

.00

.00

.00

03



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20768-BI D ESTI MATE RUN 12/ 19/ 2018
PRQIECT STA1381- 008 ESTI MATE NO. 0007 14:50: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0445 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 3, 500. 000 3,412.790
FA 0. 000 0. 00
1. 00000 3,412.790 3,412.79
0455 700- 70023 F/ A On-The-Job Trai nee 1, 280. 000 1, 068. 000
FA 0. 000 0. 00
1. 00000 1, 068. 000 1, 068. 00
0460 700-70131 F/ A Modify ADA Curb Ranp - Modification and Repair 15, 000. 000 14, 452. 860
FA 0. 000 0. 00
1. 00000 14, 452. 860 14, 452. 86
0465 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 630-80370 Conc Barrier (Tenp) 480. 000 432. 000
LF 48. 000 1, 920. 00
40. 00000 480. 000 19, 200. 00
0600 603-10240 24 In CSP 10. 000 0. 000
LF 10. 000 1, 000. 00
100. 00000 10. 000 1, 000. 00
0605 603-30024 24 I n SES 1. 000 0. 000
EACH 1. 000 400. 00
400. 00000 1. 000 400. 00
0610 627-30405  Preform Thernopl astic Pvnt Mg (W8) 106. 000 0. 000
SF 106. 000 1,272.00
12. 00000 106. 000 1,272.00
CAT 0200 CURRENT AMI $ 1,852,569.04 % 30,473.93 % 1, 835, 292. 80
CAT NOO300 STRUCTURES
0470 202-00400 *Rermoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20768-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: STA1381- 008 ESTI MATE NO. 0007 14: 50: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0475 206-00000 *Structure Excavation 833. 300 833. 300
cy 0. 000 0.00
32. 00000 833. 300 26, 665. 60
0480 206-00100 Structure Backfill (Cdass 1) 555. 000 555. 000
cY 0. 000 0. 00
65. 00000 555. 000 36, 075. 00
0485 206- 00200 Structure Backfill (C ass 2) 102. 000 102. 000
cy 0. 000 0.00
60. 00000 102. 000 6,120. 00
0490 206-00360  Mechanical Reinforcement of Soil 500. 000 500. 000
cY 0. 000 0. 00
35. 00000 500. 000 17, 500. 00
0495 403-34751 Hot M x Asphalt (G ading SX) (75) (PG 64-28) 33. 000 33. 000
TON 0. 000 0.00
96. 00000 33. 000 3,168. 00
0500 408-01100 *Joi nt Seal ant 80. 000 80. 000
LF 0. 000 0. 00
30. 00000 80. 000 2, 400. 00
0505 502-00460 *Pile Tip 10. 000 10. 000
EACH 0. 000 0.00
160. 00000 10. 000 1, 600. 00
0510 502-00500 *Conpl ete Joint Penetration (CIJP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0.00
0515 502-11489  *Steel Piling (HP 14x89) 597. 800 597. 800
LF 0. 000 0.00
77.00000 597. 800 46, 030. 60
0520 515-00120 *\Wat er proofi ng (Menbrane) 205. 000 205. 000
SY 0. 000 0. 00
40. 00000 205. 000 8, 200. 00
0525 601-03040 *Concrete Class D (Bridge) 159. 000 159. 000
cy 0. 000 0.00

1, 020. 00000 159. 000 162, 180. 00



CONTI D: C20768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20768-BI D ESTI MATE RUN 12/19/2018
PRQIECT STA1381- 008 ESTI MATE NO 0007 14:50: 21
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 STRUCTURES
0530 602-00020 *Reinforcing Steel (Epoxy Coated) 17, 626. 000 17, 626. 000
LB 0. 000 0. 00
1. 90000 17, 626. 000 33,489. 40
0535 606-11030 *Bridge Rail Type 10M 102. 000 102. 000
LF 0. 000 0. 00
170. 00000 102. 000 17, 340. 00
0540 613-00200 *2 Inch Electrical Conduit 112. 000 112. 000
LF 0. 000 0. 00
40. 00000 112. 000 4,480. 00
0545 618-06036 *Prestressed Concrete Slab (Depth Greater Than 13 1, 770. 000 1, 770. 000
I nches
) SF 0. 000 0. 00
65. 00000 1,770.000 115, 050. 00
0545 MATERI AL ALLOWANCE Prestress G rder 0. 000
SF 0. 000 0. 00
32. 39000 0. 000 0. 00
0590 900- 00006 Added Item (Dol lar)/ 1, 147. 500 -1, 147. 500
DOL 0. 000 0. 00
1. 00000 -1, 147.500 -1,147.50
CAT 0300 CURRENT AMT $ 490, 446.10 % 0.00% 488, 151. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0550 620- 00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0555 620- 00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0560 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
CAT 0400 CURRENT AMT $ 23,800.00 % 0.00% 23, 800. 00

PRQJECT TOTAL CURRENT AMI $ 2,366, 815.14 $ 30,473.93$ 2,347, 243.90



